



Software Engineering

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

NAME: VARSHITHA S
CLASS: AIML 'H' SEC
SRN: PES1UG24AM454

1. Jira backlog with Epics + User Stories



2. Story-point assignments

The screenshot shows the Jira 'Restaurant Table Booking' backlog. On the left, the 'Epic' sidebar lists: 'No epic', 'Table Booking & Reservation', 'Food Pre-Ordering', 'Reservation Scheduling', 'Kitchen Preparation Timeline', and 'Table Status Management'. The main area displays 'SCRUM Sprint 1' with 8 work items. Each item includes a key, title, parent epic, status, priority, and assignee. The sprint summary shows 32 story points and 0 completed items. Below the sprint, the 'Backlog' section is empty.

Key	Title	Parent	Status	Priority	Assignee
SCRUM-11	Select Available Table	Table Booking & Reservation	To Do	5	[User]
SCRUM-12	Make Reservation	Table Booking & Reservation	To Do	5	[User]
SCRUM-13	View Live Floor Plan	Table Booking & Reservation	To Do	3	[User]
SCRUM-14	Pre-order Food	Food Pre-Ordering	To Do	5	[User]
SCRUM-15	View Pre-order Ticket	Food Pre-Ordering	To Do	3	[User]
SCRUM-16	Select Reservation Date & Time	Reservation Scheduling	To Do	3	[User]
SCRUM-17	Calculate Preparation Timeline	Kitchen Preparation Timeline	To Do	5	[User]
SCRUM-18	Manage Table Status	Table Status Management	To Do	3	[User]

3. Active Sprint board

The screenshot shows the Jira 'Restaurant Table Booking' Active Sprint board. The top bar includes a 'Complete sprint' button and icons for search, filter, group, and other actions. The board is divided into three columns: 'To Do' (11 items), 'In Progress' (0 items), and 'Done' (0 items). The 'To Do' column lists the first four work items from the sprint: 'Select Available Table' (SCRUM-11), 'Make Reservation' (SCRUM-12), 'View Live Floor Plan' (SCRUM-13), and 'Pre-order Food' (SCRUM-14). Each item shows its parent epic and a 'Create' button.

Restaurant Table Booking

Search board

Filter

Group

Complete sprint

To Do 11

View Pre-order Ticket

Parent

Food Pre-Ordering

SCRUM-15

Select Reservation Date & Time

Parent

Reservation Scheduling

SCRUM-16

Calculate Preparation Timeline

Parent

Kitchen Preparation Timeline

SCRUM-17

Manage Table Status

Parent

Table Status Manaoement

Create

In Progress 0

Create

Done 0

Create

+

https://varshithas.atlassian.net/browse/SCRUM-18

Restaurant Table Booking

Search board

Filter

Group

Complete sprint

To Do 0

Create

In Progress 8

SCRUM-13

Select Reservation Date & Time

Parent

Reservation Scheduling

SCRUM-16

Pre-order Food

Parent

Food Pre-Ordering

SCRUM-14

Make Reservation

Parent

Table Booking & Reservation

SCRUM-12


View Pre-order Ticket

Create


Done 0



Create

+



4. Burndown Chart





5. Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The Fibonacci story-point estimates reasonably reflected the relative complexity and effort of the User Stories. The simpler stories were assigned 3 points, while more complex functionality such as table selection, reservation, food pre-ordering, and preparation timeline calculation received 5 points.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to business value and user needs. Core diner functionality such as table selection, reservation, floor-plan viewing, and food pre-ordering was given High priority, while table status management was given Medium priority.

3. How did your simulated sprint align with your plan?

The simulated Sprint 1 aligned well with the plan. All 8 planned User Stories were moved from To Do → In Progress → Done, completing all **32 story points** within the sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the team completed the planned **32 story points**. The work reached zero remaining points, indicating that the planned sprint workload was achievable. It also provided a visual representation of the team's progress and capacity during the sprint.